DRAFT Meeting Summary
Aleutians Emergency Towing System (ETS)
Workgroup Teleconference 06/05/07

Attendees:

Lauren Adams, UCB

John Brown, ADEC

CDR Craig Bryton, USCG Kodiak Air Station
John Day, Port of Dutch Harbor, Harbor Master
Gary Folley, ADEC

Amy Gilson, Nuka Research

Pete Gray, Alaska Marine Pilots

LT. Gregory Crettol, USCG, Unalaska

Chris Iszler, Horizon Lines

Steve Moreno, Alaska Marine Pilots

Shirley Marquardt, City of Unalaska, Mayor
Peggy McLaughlin, Horizon Lines

Alvin Osterback, Port of Dutch Harbor, Director
CDR Steven Pearson, USCG, Anchorage

Tim Robertson, Nuka Research

ETS Equipment Status

Mayor Marquart reported that the Unalaska ETS will be delivered on July 6™ to

Horizon Lines in Seattle with approximate arrival in Unalaska on July 13",

ADEC placed their ETS order with Arctic Wire Rope, Anchorage on June 1%,
John Brown will contact Arctic Wire Rope regarding ETA to Unalaska.

(Subsequent to the meeting, John Brown determined that the ADEC system will be

delivered on August 21, 2007.)

The Alaska Marine Pilots Association volunteered the use of their satellite

telephone for use during ETS exercise. It was agreed that the time charges will be
paid for by the project. If the satellite phone works well during the drill, the City

of Unalaska will look into purchasing one as part of the ETS inventory.
Ownership/Liability Issues
ADEC had nothing to report at this time regarding risk management issues.

The City of Unalaska is working with their lawyers for a certification letter
covering the plasma towline and other liability concerns for the City.

USCG had nothing to report at this time.



AMPA, Steve Moreno raised concerns regarding liabilities as a hurdle for the
ETS deployment exercise. It was agreed to discuss this further at the exercise
planning meeting on June 21.

Storage/Security
The City of Unalaska will purchase a 20 ft container van specifically for ETS
security and storage. It was proposed that the container would be stored on the
City Dock.

Pre-Exercise Planning Meeting
The workgroup agreed that the exercise pre-planning meeting would be help on
Thursday, June 21 in Unalaska (time and place to follow).

Deployment Exercise
Wavier Issues
The USCG helicopter is available for the ETS drill; however, there is a
question as to whether the helicopter is allowed to deploy ETS to a non-
USCQG vessel. USCG Air Station Kodiak is working on a wavier allowing
this deployment. The workgroup discussed what impact a non-waiver
situation may have on deployment exercise (no impact to the objectives).

Options in the case of non-wavier deployment from helicopter:
Deploying to USCG 378 Mellon or Rush
Mellon or Rush available around July 18-20
Rush available around July 30-31

Deployment Exercise Date
The deployment exercise date was tentatively set for Tuesday, July 31.
This date may change if the USCG helicopter and cutter is not available.
The City of Unalaska will send participation requests to tramper
companies and drill observation invitations to State/Federal Government
with this tentative date.

Deployment Exercise
The following topics should to be covered in the pre-exercise meeting on
June 21:
= Safety
= Mobilization
= Deployment Scenarios
* From Tug
*  From Ship
* Messenger line on ship, tow line on tug
= Line Gun Operations



= Helicopter Operations
= Communications
* Filming and Photographs

Procedural Manual
It was suggested that vessels that make frequent port calls in Unalaska should
have a messenger line onboard to speed the process of deployment.

It was also suggested that the deployment procedures be written as stand-alone
sections, so that they can be excerpted and used during a deployment.

It was suggested that two additional sections be added to the manual: Contacts
and Training.

Workgroup website
An updated workgroup list will be posted along with a meeting summary for this
teleconference.

Schedule
The next teleconference will be held on Thursday, June 14" 10:00 am (AKST) to
continue tabletop and deployment exercise planning. Please see AI ETS website
for meeting agenda and handouts.

June 21* Pre-exercise planning meeting to take place in Unalaska, teleconference
will be available.

Tentative July 31* Deployment exercise to take place in Unalaska Bay, provided
all participants will be available.

Action Items

* ADEC, John Brown — Contact Arctic Wire Rope for ETA of ETS to
Unalaska

* USCG, CDR Pearson — Contact USCG Kodiak Air Station regarding
status of helicopter waiver

* City, Mayor Marquardt — Resolve any flight issues in/out of Unalaska

* Nuka Research, Amy — Update workgroup distribution list and website

*  USCG — Put in a request for scheduling Cutter Mellon or Rush on July
31st



